

## Sandwell Local Development Scheme Programme Summary 2024

Year	2024											
Month	J	F	M	A	M	J	J	A	S	O	N	D
Sandwell Local Plan	DP	DP	DP	DP	DP	DP			P	Co	Co	S
SHLAA											SH	

Year	2025											
Month	J	F	M	A	M	J	J	A	S	O	N	D
Sandwell Local Plan	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>					A
SHLAA											SH	
Design Code			DC1	DC1	DC1	DC1	DC2	DC2	DC2	DC2	DC2	DC2

Year	2026											
Month	J	F	M	A	M	J	J	A	S	O	N	D
SLP Review	<i>C</i>				<i>IO&amp;CFS</i>	<i>IO&amp;CFS</i>					<i>DP</i>	<i>DP</i>
SHLAA											SH	
Design Code	DC2	DC2	DC3	DC3	DC3	DC3	DC4	DC4	DC4	DC4	DC4	DC4

Year	2027											
Month	J	F	M	A	M	J	J	A	S	O	N	D
SLP Review						<i>P</i>						<i>S</i>
SHLAA											SH	
Design Code												

Year	2028											
Month	J	F	M	A	M	J	J	A	S	O	N	D
SLP Review	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>	<i>Ex</i>					A
SHLAA											SH	
Design Code												

### Key Milestones

<b>A</b>	Adoption	<b>Ex, A</b>	Indicative timescales
<b>C</b>	Commencement	<b>IO</b>	Issues and options
<b>CC</b>	Cabinet Consideration of draft plan	<b>P</b>	Publication of Plan
<b>CfS</b>	Call for sites	<b>S</b>	Submission of Plan
<b>Co</b>	Public Consultation	<b>SH</b>	Annual SHLAA update
<b>DP</b>	Draft Plan	<b>DC1</b>	Design Code stage 1
<b>Ex</b>	Examination	<b>DC2</b>	Design Code stage 2
		<b>DC3</b>	Design Code stage 3
		<b>DC4</b>	Design Code stage 4